National Park Service U.S. Department of the Interior



Inventory & Monitoring Program Southeast Alaska Network

Year: 2015 Deliverable

							KM E Cumulative			км н		KM J	KM K
		Responsible	KM A Target	KM B Field	KM C Raw	KM D Corrected	observation	KM F Annual	KM_G Six-year	Protocol	KM I	Detection	Abundance
	Milestone	Person	transects	observer forms	observations	observations	database	report	review	revision	Waypoints	function	estimates
	Product review initiated	Program Manager	na	na	na	na	na	na	na	na	na	na	na
Develop-	Product draft completed	Program Manager	na	na	na	na	na	na	na	na	na	na	na
ment	Peer review comments received	Program Manager	na	na	na	na	na	na	na	na	na	na	na
	Final product published	Program Manager	na	na	na	na	na	na	na	na	na	na	na
	Pre-season NPTransect revision done	Data manager	na	na	3/3/2015	na	na	na	na	na	na	na	na
	Field data collection begins	Project Leader	na	7/9/2015	7/9/2015	na	na	na	na	na	7/9/2015	na	na
Acquisiton	Field data collection ends	Project Leader	na	7/16/2015	7/16/2015	na	na	na	na	na	7/16/2015	na	na
	First deliverable created	Project Leader	na	9/16/2015	9/15/2015	9/16/2015	na		na	na	9/17/2015	9/28/2015	
	Automated deliverable generation	Data manager	na	na	na	na	9/17/2015	na	na	na	na	na	na
Certifica-	First submission to validation	Project Leader	na	9/16/2015	9/15/2015	9/16/2015	na		na	na	9/17/2015	9/28/2015	
tion	Mandatory validation passed	Data manager	na	9/16/2015	9/15/2015	9/17/2015	na		na	na	9/17/2015	9/29/2015	
tion	Deliverable certified	Project Leader	na	9/16/2015	9/15/2015	9/17/2015	9/17/2015		na	na	9/18/2015	9/29/2015	
	Installed in SEAN repository	Data manager	na	9/16/2015	9/15/2015	9/17/2015	na		na	na	9/18/2015	9/29/2015	na
	Metadata revised in repository	Data manager	na	na	na	na	na	na	na	na	na	na	na
Popository	SEAN reposit. copied to Ft. Collins	Data manager	na	9/16/2015	9/15/2015	9/17/2015	na		na	na	9/18/2015	9/29/2015	na
Repository	Installed in staging database	Data manager	na	na	na	na	9/17/2015	na	na	na	na	na	
	Staging database updates Ft. Collins	Data manager	na	na	na	na		na	na	na	na	na	
	Sent to / accepted by Data Store	Data manager	na	na	na	na	9/17/2015		na	na	na	na	na
	Integration web links revised	Data manager	na	9/16/2015	9/15/2015	9/17/2015	na		na	na	9/18/2015	9/29/2015	na
Dissemin-	Integration web links tested	Data manager	na	9/16/2015	9/15/2015	9/17/2015	na		na	na	9/18/2015	9/29/2015	na
ation	Web links deployed to Ft. Collins	Data manager	na	9/16/2015	9/15/2015	9/17/2015	na		na	na	9/18/2015	9/29/2015	na
	Web links tested at Ft. Collins	Data manager	na	9/16/2015	9/15/2015	9/17/2015	na		na	na	9/18/2015	9/29/2015	na

National Park Service U.S. Department of the Interior



Inventory & Monitoring Program Southeast Alaska Network

Year: 2014 Deliverable

		Responsible	KM A Tanast	KM D Field	KM C Daw	KM D Composted	KM_E Cumulative		KM O Circura	KM_H	IZNA I	KM_J	KM_K
	Milestone	Person	KM_A Target transects	KM_B Field observer forms	KM_C Raw observations	KM_D Corrected observations	observation database	KM_F Annual report	KM_G Six-year review	Protocol revision	KM_I Waypoints	Detection function	Abundance estimates
	Product review initiated	Program Manager	na	na	na	na	na	na	na	na	na	na	na
Develop-	Product draft completed	Program Manager	na	na	na	na	na	na	na	na	na	na	na
ment	Peer review comments received	Program Manager	na	na	na	na	na	na	na	na	na	na	na
ment	Final product published	Program Manager	na	na	na	na	na	na	na	na	na	na	na
	Pre-season NPTransect revision done	Data manager	na	na	4/3/2014	na	na	na	na	na	na	na	na
	Field data collection begins	Project Leader	na	7/6/2014	7/6/2014	na	na	na	na	na	7/6/2014	na	na
Acquisiton	Field data collection ends	Project Leader	na	7/18/2014	7/18/2014	na	na	na	na	na	7/18/2014	na	na
	First deliverable created	Project Leader	na	10/15/2014	10/15/2014	10/15/2014	na	12/9/2014	na	na	10/15/2014	11/12/2014	11/13/2014
	Automated deliverable generation	Data manager	na	na	na	na	10/16/2014	na	na	na	na	na	na
Certifica-	First submission to validation	Project Leader	na	10/15/2014	10/15/2014	10/15/2014	na	12/16/2014	na	na	10/15/2014	11/12/2014	11/14/2014
	Mandatory validation passed	Data manager	na	10/15/2014	10/15/2014	10/16/2014	na	12/16/2014	na	na	10/15/2014	11/12/2014	11/17/2014
tion	Deliverable certified	Project Leader	na	10/15/2014	10/15/2014	10/16/2014	10/16/2014	12/16/2014	na	na	10/16/2014	11/13/2014	11/17/2014
	Installed in SEAN repository	Data manager	na	10/15/2014	10/15/2014	10/16/2014	na	12/16/2014	na	na	10/15/2014	11/13/2014	na
	Metadata revised in repository	Data manager	na	na	na	na	na	na	na	na	na	na	na
Donositon	SEAN reposit. copied to Ft. Collins	Data manager	na	10/15/2014	10/15/2014	10/16/2014	na	12/16/2014	na	na	10/15/2014	11/13/2014	na
Repository	Installed in staging database	Data manager	na	na	na	na	10/16/2014	na	na	na	na	na	11/17/2014
	Staging database updates Ft. Collins	Data manager	na	na	na	na	4/29/2015	na	na	na	na	na	4/29/2015
	Sent to / accepted by Data Store	Data manager	na	na	na	na	10/16/2014	12/16/2014	na	na	na	na	na
	Integration web links revised	Data manager	na	10/15/2014	10/15/2014	10/16/2014	na	12/16/2014	na	na	10/15/2014	11/13/2014	na
Dissemin-	Integration web links tested	Data manager	na	10/15/2014	10/15/2014	10/16/2014	na	12/16/2014	na	na	10/15/2014	11/13/2014	na
ation	Web links deployed to Ft. Collins	Data manager	na	10/15/2014	10/15/2014	10/16/2014	na	12/16/2014	na	na	10/15/2014	11/13/2014	na
	Web links tested at Ft. Collins	Data manager	na	10/15/2014	10/15/2014	10/16/2014	na	12/16/2014	na	na	10/15/2014	11/13/2014	na

National Park Service U.S. Department of the Interior



Inventory & Monitoring Program Southeast Alaska Network

Year: 2013 Deliverable

	Milestone	Responsible Person	KM_A Target transects	KM_B Field	KM_C Raw	KM_D Corrected observations	KM_E Cumulative observation database	KM_F Annual report	KM_G Six-year review	KM_H Protocol revision	KM_I Waypoints	KM_J Detection function	KM_K Abundance estimates
	Product review initiated	Program Manager	na	na	na	na	na	na	na	na	na	na	na
Develop-	Product draft completed	Program Manager	na	na	na	na	na	na	na	na	na	na	na
ment	Peer review comments received	Program Manager	na	na	na	na	na	na	na	4/9/2013	na	na	na
ment	Final product published	Program Manager	na	na	na	na	na	na	na	11/22/2013		na	na
	Pre-season NPTransect revision done	Data manager	na	na	6/23/2013	na	na	na	na	na	na	na	na
	Field data collection begins	Project Leader	na	7/6/2013	7/6/2013	na	na	na	na	na	7/6/2013	na	na
Acquisiton	Field data collection ends	Project Leader	na	7/13/2013	7/13/2013	na	na	na	na	na	7/13/2013	na	na
•	First deliverable created	Project Leader	na	7/22/2013	7/24/2013	7/26/2013	na	1/29/2014	na	na	7/26/2013	1/16/2014	1/17/2014
	Automated deliverable generation	Data manager	na	na	na	na	8/8/2013	na	na	na	na	na	na
Certifica-	First submission to validation	Project Leader	na	8/1/2013	8/1/2013	8/1/2013	na	1/29/2014	na	na	8/2/2013	1/16/2014	1/17/2014
	Mandatory validation passed	Data manager	na	8/1/2013	8/1/2013	8/2/2013	na	1/29/2014	na	na	8/2/2013	1/16/2014	1/17/2014
tion	Deliverable certified	Project Leader	na	8/1/2013	8/1/2013	8/8/2013	8/8/2013	1/29/2014	na	12/4/2013	8/2/2013	1/16/2014	1/24/2014
	Installed in SEAN repository	Data manager	na	8/1/2013	8/1/2013	8/8/2013	na	1/29/2014	na	12/4/2013	8/2/2013	1/16/2014	na
	Metadata revised in repository	Data manager	na	na	na	na	na	na	na	na	na	na	na
Repository	SEAN reposit. copied to Ft. Collins	Data manager	na	11/22/2013	11/22/2013	11/22/2013	na	1/29/2014	na	12/4/2013	11/22/2013	1/16/2014	na
Repository	Installed in staging database	Data manager	na	na	na	na	8/8/2013	na	na	na	na	na	1/24/2014
	Staging database updates Ft. Collins	Data manager	na	2/27/2014	na	na	2/27/2014	na	na	na	na	na	2/27/2014
	Sent to / accepted by IRMA Portal	Data manager	na	na	na	na	na	1/29/2014	na	12/4/2013	na	na	na
	Integration web links revised	Data manager	na	8/1/2013	8/1/2013	8/2/2013	na	1/29/2014	na	12/4/2013	8/2/2013	1/16/2014	na
Dissemin-	Integration web links tested	Data manager	na	8/1/2013	8/1/2013	8/2/2013	na	1/29/2014	na	12/4/2013	8/2/2013	1/16/2014	na
ation	Web links deployed to Ft. Collins	Data manager	na	11/22/2013	11/22/2013	11/22/2013	na	1/29/2014	na	12/4/2013	11/22/2013	1/16/2014	na
	Web links tested at Ft. Collins	Data manager	na	11/22/2013	11/22/2013	11/22/2013	na	1/29/2014	na	12/4/2013	11/22/2013	1/16/2014	na

National Park Service U.S. Department of the Interior



Inventory & Monitoring Program Southeast Alaska Network

Year: 2012 Deliverable

							KM_E Cumulative			KM_H		KM_J	KM_K
		Responsible	KM_A Target	KM_B Field	KM_C Raw	KM_D Corrected	observation	KM_F Annual	KM_G Six-year	Protocol	KM_I	Detection	Abundance
	Milestone	Person	transects	observer forms	observations	observations	database	report	review	revision	Waypoints	function	estimates
	Product review initiated	Program Manager	na	na	na	na	na	na	na	na	na	na	na
Develop-	Product draft completed	Program Manager	na	na	na	na	na	na	na	11/6/2012	na	na	na
ment	Peer review comments received	Program Manager	na	na	na	na	na	na	na	na	na	na	na
	Final product published	Program Manager	na	na	na	na	na	na	na	na	na	na	na
	Pre-season NPTransect revision done	Data manager	na	na	7/7/2012	na	na	na	na	na	na	na	na
	Field data collection begins	Project Leader	na	7/7/2012	7/7/2012	na	na	na	na	na	7/7/2012	na	na
Acquisiton	Field data collection ends	Project Leader	na	7/16/2012	7/16/2012	na	na	na	na	na	7/16/2012	na	na
	First deliverable created	Project Leader	na	10/1/2012	12/5/2012	12/5/2012	na	10/30/2013	na	na	7/20/2012	12/7/2012	12/7/2012
	Automated deliverable generation	Data manager	na	na	na	na	12/6/2012	na	na	na	na	na	na
Certifica-	First submission to validation	Project Leader	na	10/13/2012	12/5/2012	12/5/2012	na	11/22/2013	na	na	10/14/2012	12/7/2012	12/7/2012
tion	Mandatory validation passed	Data manager	na	10/13/2012	12/5/2012	12/5/2012	na	11/22/2013	na	na	11/13/2012	12/7/2012	12/10/2012
tion	Deliverable certified	Project Leader	na	11/13/2012	12/5/2012	12/6/2012	12/6/2012	12/4/2013	na	na	11/13/2012	12/7/2012	12/10/2012
	Installed in SEAN repository	Data manager	na	11/13/2012	12/5/2012	12/6/2012	na	11/22/2013	na	na	11/13/2012	12/7/2012	na
	Metadata revised in repository	Data manager	na	na	na	na	na	na	na	na	na	na	na
Repository	SEAN reposit. copied to Ft. Collins	Data manager	na	6/3/2013	6/3/2013	6/3/2013	na	11/22/2013	na	na	6/3/2013	6/3/2013	na
Repository	Installed in staging database	Data manager	na	na	na	na	12/6/2012	na	na	na	na	na	12/10/2012
	Staging database updates Ft. Collins	Data manager	na	na	na	na	5/16/2013	na	na	na	na	na	5/16/2013
	Sent to / accepted by IRMA Portal	Data manager	na	na	na	na	na	11/22/2013	na	na	na	na	na
	Integration web links revised	Data manager	na	11/13/2012	12/5/2012	12/6/2012	na	11/22/2013	na	na	10/14/2012	12/7/2012	na
Dissemin-	Integration web links tested	Data manager	na	11/13/2012	12/5/2012	12/6/2012	na	11/22/2013	na	na	10/14/2012	12/7/2012	na
ation	Web links deployed to Ft. Collins	Data manager	na	6/3/2013	6/3/2013	6/3/2013	na	11/22/2013	na	na	6/3/2013	6/3/2013	na
	Web links tested at Ft. Collins	Data manager	na	6/3/2013	6/3/2013	6/3/2013	na	11/22/2013	na	na	6/3/2013	6/3/2013	na

National Park Service U.S. Department of the Interior



Inventory & Monitoring Program Southeast Alaska Network

Year: 2011 Deliverable

	Milestone	Responsible Person	KM_A Target transects	KM_B Field observer forms	KM_C Raw observations	KM_D Corrected observations	KM_E Cumulative observation database	KM_F Annual report	KM_G Six-year review	KM_H Protocol revision	KM_I Waypoints	KM_J Detection function	KM_K Abundance estimates
	Product review initiated	Program Manager	1/1/2009	na	na	na	na	na	na	1/1/2009	na	na	na
Develop-	Product draft completed	Program Manager	7/1/2012	na	na	na	na	na	na	na	na	na	na
ment	Peer review comments received	Program Manager	na	na	na	na	na	na	na	na	na	na	na
	Final product published	Program Manager	na	na	na	na	na	na	na	na	na	na	na
	Pre-season NPTransect revision done	Data manager	na	na	na	na	na	na	na	na	na	na	na
	Field data collection begins	Project Leader	na	7/5/2011	7/5/2011	na	na	na	na	na	7/5/2011	na	na
Acquisiton	Field data collection ends	Project Leader	na	7/16/2011	7/16/2011	na	na	na	na	na	7/16/2011	na	na
	First deliverable created	Project Leader	9/13/2012	12/26/2012	12/27/2012	12/28/2012	na	10/30/2013	na	na	7/28/2011	1/17/2013	1/18/2013
	Automated deliverable generation	Data manager	na	na	na	na	12/28/2012	na	na	na	na	na	na
Cermica-	First submission to validation	Project Leader	9/13/2012	12/26/2012	12/27/2012	12/28/2012	na	11/22/2013	na	na	12/27/2011	1/17/2013	1/18/2013
	Mandatory validation passed	Data manager	9/13/2012	12/26/2012	12/27/2012	12/28/2012	na	11/22/2013	na	na	12/27/2011	1/17/2013	1/18/2013
tion	Deliverable certified	Project Leader	9/13/2012	12/26/2012	12/27/2012	12/28/2012	12/28/2012	12/4/2013	na	na	12/27/2011	1/18/2013	1/22/2013
	Installed in SEAN repository	Data manager	9/13/2012	12/26/2012	12/27/2012	12/28/2012	na	11/22/2013	na	na	12/27/2011	1/18/2013	na
	Metadata revised in repository	Data manager	na	na	na	na	na	na	na	na	na	na	na
Repository -	SEAN reposit. copied to Ft. Collins	Data manager	6/3/2013	6/3/2013	6/3/2013	6/3/2013	na	11/22/2013	na	na	6/3/2013	6/3/2013	na
repository	Installed in staging database	Data manager	na	na	na	na	12/28/2012	na	na	na	na	na	1/22/2013
	Staging database updates Ft. Collins	Data manager	na	na	na	na	5/16/2013	na	na	na	na	na	5/16/2013
	Sent to / accepted by IRMA Portal	Data manager	na	na	na	na	na	11/22/2013	na	na	na	na	na
	Integration web links revised	Data manager	9/13/2012	12/26/2012	12/27/2012	12/28/2012	na	11/22/2013	na	na	12/27/2011	1/18/2013	na
Dissemin-	Integration web links tested	Data manager	9/13/2012	12/26/2012	12/27/2012	12/28/2012	na	11/22/2013	na	na	12/27/2011	1/18/2013	na
ation	Web links deployed to Ft. Collins	Data manager	6/3/2013	6/3/2013	6/3/2013	6/3/2013	na	11/22/2013	na	na	6/3/2013	6/3/2013	na
	Web links tested at Ft. Collins	Data manager	6/3/2013	6/3/2013	6/3/2013	6/3/2013	na	11/22/2013	na	na	6/3/2013	6/3/2013	na