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Product review initiated Program Manager na na na na na na 2/1/2016 na na na na

Product draft completed Program Manager na na na na na na na na na na

Peer review comments received Program Manager na na na na na na na na na na

Final product published Program Manager na na na na na na na na na na

Pre-season NPTransect revision done Data manager na na 6/31/2016 na na na na na na na na

Field data collection begins Project Leader na 7/7/2016 7/7/2016 na na na na na 7/7/2016 na na

Field data collection ends Project Leader na 7/12/2016 7/12/2016 na na na na na 7/12/2016 na na

First deliverable created Project Leader na 7/18/2016 7/18/2016 7/21/2016 na na 7/18/2016 8/1/2016 9/7/2016

Automated deliverable generation Data manager na na na na 7/22/2016 na na na na na na

First submission to validation Project Leader na 7/19/2016 7/19/2016 7/21/2016 na na 7/19/2016 8/1/2016 9/7/2016

Mandatory validation passed Data manager na 7/19/2016 7/19/2016 7/22/2016 na na 7/19/2016 8/1/2016 9/7/2016

Deliverable certified Project Leader na 7/19/2016 7/19/2016 7/22/2016 7/22/2016 na 7/19/2016 8/1/2016 9/7/2016

Installed in SEAN repository Data manager na 7/19/2016 7/19/2016 7/22/2016 na na na 7/19/2016 8/1/2016 na

Metadata revised in repository Data manager na na na na na na na na na 8/1/2016 na

SEAN reposit. copied to Ft. Collins Data manager na 7/19/2016 7/19/2016 7/22/2016 na na na 7/19/2016 8/1/2016 na

Installed in staging database Data manager na na na na 7/22/2016 na na na na na 9/7/2016

Staging database updates Ft. Collins Data manager na na na na na na na na na

Sent to / accepted by Data Store Data manager na na na na 7/22/2016 na na na na

Integration web links revised Data manager na 7/19/2016 7/19/2016 7/22/2016 na na 7/19/2016 8/1/2016 na

Integration web links tested Data manager na 7/19/2016 7/19/2016 7/22/2016 na na 7/19/2016 8/1/2016 na

Web links deployed to Ft. Collins Data manager na 7/19/2016 7/19/2016 7/22/2016 na na 7/19/2016 8/1/2016 na

Web links tested at Ft. Collins Data manager na 7/22/2016 7/22/2016 7/22/2016 na na 7/22/2016 8/1/2016 na
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Product review initiated Program Manager na na na na na na na na na na na

Product draft completed Program Manager na na na na na na na na na na na

Peer review comments received Program Manager na na na na na na na na na na na

Final product published Program Manager na na na na na na na na na na na

Pre-season NPTransect revision done Data manager na na 3/3/2015 na na na na na na na na

Field data collection begins Project Leader na 7/9/2015 7/9/2015 na na na na na 7/9/2015 na na

Field data collection ends Project Leader na 7/16/2015 7/16/2015 na na na na na 7/16/2015 na na

First deliverable created Project Leader na 9/16/2015 9/15/2015 9/16/2015 na 11/3/2015 na na 9/17/2015 9/28/2015 10/1/2015

Automated deliverable generation Data manager na na na na 9/17/2015 na na na na na na

First submission to validation Project Leader na 9/16/2015 9/15/2015 9/16/2015 na 11/3/2015 na na 9/17/2015 9/28/2015 10/1/2015

Mandatory validation passed Data manager na 9/16/2015 9/15/2015 9/17/2015 na 11/3/2015 na na 9/17/2015 9/29/2015 10/2/2015

Deliverable certified Project Leader na 9/16/2015 9/15/2015 9/17/2015 9/17/2015 11/3/2015 na na 9/18/2015 9/29/2015 10/2/2015

Installed in SEAN repository Data manager na 9/16/2015 9/15/2015 9/17/2015 na 11/4/2015 na na 9/18/2015 9/29/2015 na

Metadata revised in repository Data manager na na na na na na na na na na na

SEAN reposit. copied to Ft. Collins Data manager na 9/16/2015 9/15/2015 9/17/2015 na 11/4/2015 na na 9/18/2015 9/29/2015 na

Installed in staging database Data manager na na na na 9/17/2015 na na na na na 10/2/2015

Staging database updates Ft. Collins Data manager na na na na 11/3/2015 na na na na na 11/3/2015

Sent to / accepted by Data Store Data manager na na na na 9/17/2015 11/3/2015 na na na na na

Integration web links revised Data manager na 9/16/2015 9/15/2015 9/17/2015 na 11/4/2015 na na 9/18/2015 9/29/2015 na

Integration web links tested Data manager na 9/16/2015 9/15/2015 9/17/2015 na 11/4/2015 na na 9/18/2015 9/29/2015 na

Web links deployed to Ft. Collins Data manager na 9/16/2015 9/15/2015 9/17/2015 na 11/4/2015 na na 9/18/2015 9/29/2015 na

Web links tested at Ft. Collins Data manager na 9/16/2015 9/15/2015 9/17/2015 na 11/4/2015 na na 9/18/2015 9/29/2015 na
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Product review initiated Program Manager na na na na na na na na na na na

Product draft completed Program Manager na na na na na na na na na na na

Peer review comments received Program Manager na na na na na na na na na na na

Final product published Program Manager na na na na na na na na na na na

Pre-season NPTransect revision done Data manager na na 4/3/2014 na na na na na na na na

Field data collection begins Project Leader na 7/6/2014 7/6/2014 na na na na na 7/6/2014 na na

Field data collection ends Project Leader na 7/18/2014 7/18/2014 na na na na na 7/18/2014 na na

First deliverable created Project Leader na 10/15/2014 10/15/2014 10/15/2014 na 12/9/2014 na na 10/15/2014 11/12/2014 11/13/2014

Automated deliverable generation Data manager na na na na 10/16/2014 na na na na na na

First submission to validation Project Leader na 10/15/2014 10/15/2014 10/15/2014 na 12/16/2014 na na 10/15/2014 11/12/2014 11/14/2014

Mandatory validation passed Data manager na 10/15/2014 10/15/2014 10/16/2014 na 12/16/2014 na na 10/15/2014 11/12/2014 11/17/2014

Deliverable certified Project Leader na 10/15/2014 10/15/2014 10/16/2014 10/16/2014 12/16/2014 na na 10/16/2014 11/13/2014 11/17/2014

Installed in SEAN repository Data manager na 10/15/2014 10/15/2014 10/16/2014 na 12/16/2014 na na 10/15/2014 11/13/2014 na

Metadata revised in repository Data manager na na na na na na na na na na na

SEAN reposit. copied to Ft. Collins Data manager na 10/15/2014 10/15/2014 10/16/2014 na 12/16/2014 na na 10/15/2014 11/13/2014 na

Installed in staging database Data manager na na na na 10/16/2014 na na na na na 11/17/2014

Staging database updates Ft. Collins Data manager na na na na 4/29/2015 na na na na na 4/29/2015

Sent to / accepted by Data Store Data manager na na na na 10/16/2014 12/16/2014 na na na na na

Integration web links revised Data manager na 10/15/2014 10/15/2014 10/16/2014 na 12/16/2014 na na 10/15/2014 11/13/2014 na

Integration web links tested Data manager na 10/15/2014 10/15/2014 10/16/2014 na 12/16/2014 na na 10/15/2014 11/13/2014 na

Web links deployed to Ft. Collins Data manager na 10/15/2014 10/15/2014 10/16/2014 na 12/16/2014 na na 10/15/2014 11/13/2014 na

Web links tested at Ft. Collins Data manager na 10/15/2014 10/15/2014 10/16/2014 na 12/16/2014 na na 10/15/2014 11/13/2014 na
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Product review initiated Program Manager na na na na na na na na na na na

Product draft completed Program Manager na na na na na na na na na na na

Peer review comments received Program Manager na na na na na na na 4/9/2013 na na na

Final product published Program Manager na na na na na na na 11/22/2013 na na na

Pre-season NPTransect revision done Data manager na na 6/23/2013 na na na na na na na na

Field data collection begins Project Leader na 7/6/2013 7/6/2013 na na na na na 7/6/2013 na na

Field data collection ends Project Leader na 7/13/2013 7/13/2013 na na na na na 7/13/2013 na na

First deliverable created Project Leader na 7/22/2013 7/24/2013 7/26/2013 na 1/29/2014 na na 7/26/2013 1/16/2014 1/17/2014

Automated deliverable generation Data manager na na na na 8/8/2013 na na na na na na

First submission to validation Project Leader na 8/1/2013 8/1/2013 8/1/2013 na 1/29/2014 na na 8/2/2013 1/16/2014 1/17/2014

Mandatory validation passed Data manager na 8/1/2013 8/1/2013 8/2/2013 na 1/29/2014 na na 8/2/2013 1/16/2014 1/17/2014

Deliverable certified Project Leader na 8/1/2013 8/1/2013 8/8/2013 8/8/2013 1/29/2014 na 12/4/2013 8/2/2013 1/16/2014 1/24/2014

Installed in SEAN repository Data manager na 8/1/2013 8/1/2013 8/8/2013 na 1/29/2014 na 12/4/2013 8/2/2013 1/16/2014 na

Metadata revised in repository Data manager na na na na na na na na na na na

SEAN reposit. copied to Ft. Collins Data manager na 11/22/2013 11/22/2013 11/22/2013 na 1/29/2014 na 12/4/2013 11/22/2013 1/16/2014 na

Installed in staging database Data manager na na na na 8/8/2013 na na na na na 1/24/2014

Staging database updates Ft. Collins Data manager na 2/27/2014 na na 2/27/2014 na na na na na 2/27/2014

Sent to / accepted by IRMA Portal Data manager na na na na na 1/29/2014 na 12/4/2013 na na na

Integration web links revised Data manager na 8/1/2013 8/1/2013 8/2/2013 na 1/29/2014 na 12/4/2013 8/2/2013 1/16/2014 na

Integration web links tested Data manager na 8/1/2013 8/1/2013 8/2/2013 na 1/29/2014 na 12/4/2013 8/2/2013 1/16/2014 na

Web links deployed to Ft. Collins Data manager na 11/22/2013 11/22/2013 11/22/2013 na 1/29/2014 na 12/4/2013 11/22/2013 1/16/2014 na

Web links tested at Ft. Collins Data manager na 11/22/2013 11/22/2013 11/22/2013 na 1/29/2014 na 12/4/2013 11/22/2013 1/16/2014 na
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Product review initiated Program Manager na na na na na na na na na na na

Product draft completed Program Manager na na na na na na na 11/6/2012 na na na

Peer review comments received Program Manager na na na na na na na na na na na

Final product published Program Manager na na na na na na na na na na na

Pre-season NPTransect revision done Data manager na na 7/7/2012 na na na na na na na na

Field data collection begins Project Leader na 7/7/2012 7/7/2012 na na na na na 7/7/2012 na na

Field data collection ends Project Leader na 7/16/2012 7/16/2012 na na na na na 7/16/2012 na na

First deliverable created Project Leader na 10/1/2012 12/5/2012 12/5/2012 na 10/30/2013 na na 7/20/2012 12/7/2012 12/7/2012

Automated deliverable generation Data manager na na na na 12/6/2012 na na na na na na

First submission to validation Project Leader na 10/13/2012 12/5/2012 12/5/2012 na 11/22/2013 na na 10/14/2012 12/7/2012 12/7/2012

Mandatory validation passed Data manager na 10/13/2012 12/5/2012 12/5/2012 na 11/22/2013 na na 11/13/2012 12/7/2012 12/10/2012

Deliverable certified Project Leader na 11/13/2012 12/5/2012 12/6/2012 12/6/2012 12/4/2013 na na 11/13/2012 12/7/2012 12/10/2012

Installed in SEAN repository Data manager na 11/13/2012 12/5/2012 12/6/2012 na 11/22/2013 na na 11/13/2012 12/7/2012 na

Metadata revised in repository Data manager na na na na na na na na na na na

SEAN reposit. copied to Ft. Collins Data manager na 6/3/2013 6/3/2013 6/3/2013 na 11/22/2013 na na 6/3/2013 6/3/2013 na

Installed in staging database Data manager na na na na 12/6/2012 na na na na na 12/10/2012

Staging database updates Ft. Collins Data manager na na na na 5/16/2013 na na na na na 5/16/2013

Sent to / accepted by IRMA Portal Data manager na na na na na 11/22/2013 na na na na na

Integration web links revised Data manager na 11/13/2012 12/5/2012 12/6/2012 na 11/22/2013 na na 10/14/2012 12/7/2012 na

Integration web links tested Data manager na 11/13/2012 12/5/2012 12/6/2012 na 11/22/2013 na na 10/14/2012 12/7/2012 na

Web links deployed to Ft. Collins Data manager na 6/3/2013 6/3/2013 6/3/2013 na 11/22/2013 na na 6/3/2013 6/3/2013 na

Web links tested at Ft. Collins Data manager na 6/3/2013 6/3/2013 6/3/2013 na 11/22/2013 na na 6/3/2013 6/3/2013 na
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Product review initiated Program Manager 1/1/2009 na na na na na na 1/1/2009 na na na

Product draft completed Program Manager 7/1/2012 na na na na na na na na na na

Peer review comments received Program Manager na na na na na na na na na na na

Final product published Program Manager na na na na na na na na na na na

Pre-season NPTransect revision done Data manager na na na na na na na na na na na

Field data collection begins Project Leader na 7/5/2011 7/5/2011 na na na na na 7/5/2011 na na

Field data collection ends Project Leader na 7/16/2011 7/16/2011 na na na na na 7/16/2011 na na

First deliverable created Project Leader 9/13/2012 12/26/2012 12/27/2012 12/28/2012 na 10/30/2013 na na 7/28/2011 1/17/2013 1/18/2013

Automated deliverable generation Data manager na na na na 12/28/2012 na na na na na na

First submission to validation Project Leader 9/13/2012 12/26/2012 12/27/2012 12/28/2012 na 11/22/2013 na na 12/27/2011 1/17/2013 1/18/2013

Mandatory validation passed Data manager 9/13/2012 12/26/2012 12/27/2012 12/28/2012 na 11/22/2013 na na 12/27/2011 1/17/2013 1/18/2013

Deliverable certified Project Leader 9/13/2012 12/26/2012 12/27/2012 12/28/2012 12/28/2012 12/4/2013 na na 12/27/2011 1/18/2013 1/22/2013

Installed in SEAN repository Data manager 9/13/2012 12/26/2012 12/27/2012 12/28/2012 na 11/22/2013 na na 12/27/2011 1/18/2013 na

Metadata revised in repository Data manager na na na na na na na na na na na

SEAN reposit. copied to Ft. Collins Data manager 6/3/2013 6/3/2013 6/3/2013 6/3/2013 na 11/22/2013 na na 6/3/2013 6/3/2013 na

Installed in staging database Data manager na na na na 12/28/2012 na na na na na 1/22/2013

Staging database updates Ft. Collins Data manager na na na na 5/16/2013 na na na na na 5/16/2013

Sent to / accepted by IRMA Portal Data manager na na na na na 11/22/2013 na na na na na

Integration web links revised Data manager 9/13/2012 12/26/2012 12/27/2012 12/28/2012 na 11/22/2013 na na 12/27/2011 1/18/2013 na

Integration web links tested Data manager 9/13/2012 12/26/2012 12/27/2012 12/28/2012 na 11/22/2013 na na 12/27/2011 1/18/2013 na

Web links deployed to Ft. Collins Data manager 6/3/2013 6/3/2013 6/3/2013 6/3/2013 na 11/22/2013 na na 6/3/2013 6/3/2013 na

Web links tested at Ft. Collins Data manager 6/3/2013 6/3/2013 6/3/2013 6/3/2013 na 11/22/2013 na na 6/3/2013 6/3/2013 na
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